


Projektmonat

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
AP1 Methodenreview																								
AP2 RDF-Mapping																								
AP3 Ähnlichkeitssuche																								
AP4 Motif Discovery																								
AP5 Clustering																								
AP6 Integrations- konzept																								



aktiver Monat

Deliverable